App. F. IX-4

1929.

(LB)

File No. 165-29

Serial Nos. 1+2.

Previous References

LB 112-28-Sls 2+4

Later References

LB 24-30(1-4)

LB 159-32 Sls 1+2

General and Revenue Secretariat.

Serial Nos. 2.

Part B for April 1930

SUBJECT

Revised Estimate for Rs 33,925/- for the construction of the Silver Jubilee Bridge at Chickmagalur

Sl: 2. Govt: order No: L 7059-91 Dy 4-4-30.

To The Resident, Kadur Dist,
The Comptroller & Govt
The Chief Engineer of Mysore

Sanctions ltd

Nyaamdan
22/4/30.

App. F. III—2]

General and Revenue Secretariat | L-B File No. 165 of 1929.

Serial No.

1 From the Chief Engineer of Mysore No: 11593 dated the 24th March 1930 With reference to G.O. No: L4707-9-L.B-112-28-4 & 15.1.29, forwards for sanction a revised estimate amounting to Rs 33,925 for the Construction of the Silver Jubilee building at Chickmagalur

F.C.O

DEWAN'S OFFICE
4 - APR. 1930
No. L4226

F.C.O.

1) The original estimate was sanctioned for Rs 24100/- in G.O. dated 15-1-29. The revised estimate is for Rs 33925/- as modified in the Chief Engineer's Office. The necessity for the revision has been explained in the paper under disposal and its enclosures

2) Draft G.O. sanctioning the proposal is submitted for Consideration.

Sd 29.3.30

3) It is stated that Mr. Connell's Architect is agreeable to the modifications

7378/29/3

4) 2nd Member } 29/3

5) Dewan } 6) CSy 4/4

3605/4/4

Note—Contn. Sheet

7) 4/4/30 8)

WD 066—GPB—80,000—26-7-29

L4699.

App. F. III—2]

General and Revenue Secretariat

File No. 165 of 1929.

Serial No.	
2	To The Chief Engineer of Mysore Returning the estimate & its enclosures. President, Kadur District Bd. Camp & Mle to Government No- L 7089-91 dated 4-4-30 Sanctions the revised estimate for Rs 33,925 for the Construction of the Silver Jubilee building at Chikmagalur.

GEN. B 8 APR. 1930 L. S. A. GRANTH

Note—Contn. Sheet

WD 066—GPB—30,000—26-7-29

Public Works Department,

Central Office,

No. 115'93

Enc. 1 Estimate
1 Report
1 Estimate for 33925-
1 Plan
1 Comparative Statement

Dated, Bangalore, 24 March 1930

REV. SECTT. 4699 27 MAR 1930

From Rajasevasakta

J. BHORE, Esq., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

LB 165-29-1

To

R. Ranga Rao, Esq., B.A., B.L.,

General Secretary to Government,

Bangalore

RR 26/3/30

103

Sir,

With reference to G.O.No.L.4707-9/L.B.112-28-4 dated the 15th January 1929 sanctioning an estimate amounting to Rs 24,100 for the construction of the Silver Jubilee building at Chickmagalur, I have the honour to forward herewith, for favour of sanction, a revised estimate amounting to Rs 33,925 for the work as modified in this office.

2. The necessity for the revision of the estimate has been explained in letter No.L.B.17/27-28 dated the 28th February 1930 received from the President, District Board, Kadur District (Copy enclosed).

3. The Consulting Architect is agreeable to the additions now proposed.

3. The President, District Board, has stated that the additional cost will be met from the sum of Rs 40,000 available out of the surplus balance invested in the Mysore Government Savings Bank.

I have the honour to be,
Sir,
Your most obedient servant,

J. Bhore 24.3.30

Chief Engineer of Mysore.

V.N.S.

G.R..S VI G 34]

SUBJECT.....

.....

.....

Diary No. of letter replied to... 4699

General and Revenue Secretariat

( )

, the *192*

Date of issue 4/4/30

Signed by M.V.

May this be

i Printed ?

ii treated as a standing order ? p.o.d

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Section L.B

File No. 165-29

Serial No. 2

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read— 1. Government Order No: L4707-9—L.B 112-28-4 dated the 15th Jan: 1929, sanctioning an estimate amounting to Rs 24,100/- for the Construction of the Silver Jubilee Building at Chickmagalur.

2. Letter No: 11593 of the 24th March 1930 from the Chief Engineer of Mysore, ~~Order Thereon No.~~ soliciting, under the circumstances explained, sanction to a revised estimate amounting to Rs 33,925 for the above work as modified in the

P.T.O

Chief Engineer's Office,
the additional cost
involved in the proposal
being met from the
available sum of
Rs 40000 out of the
surplus balance of
Rs50000 invested in
the Mysore Govt
Savings Bank.

Order No-L.7059-91
dy 4th April 1930

The revised estimate
is sanctioned &
the original estimate
is cancelled

List of enclosures.

By order of
General Secy to Govt

Secy
29/8/30

To

The Chief Engr
of Mysore returning the
estimate & its enclosures.
President, Dt. Bd. Kadur.
Comptroller to Govt.

Copied by

Examined by

WD 1883—GPB—1,000,00—21-12-21